

**GHANA EXTRACTIVE INDUSTRIES TRANSPARENCY INITIATIVE  
(GHEITI)**

**2025 GHEITI ANNUAL WORKPLAN**

---

**PREPARED BY GHEITI SECRETARIAT**

# **GHANA EXTRACTIVE INDUSTRIES TRANSPARENCY INITIATIVE (GHEITI)**

## **2025 GHEITI ANNUAL WORKPLAN**

---

The 2025 work plan clearly spells out the GHEITI Secretariat’s priority areas as established by the Multi-Stakeholder Group (MSG). In accordance with Requirement 1.5 of the EITI Standard, the MSG, in consultation with key stakeholders, is mandated to develop and publish a current and fully costed work plan based on national priorities of the extractive sector in Ghana and aligned with the reporting and Validation deadlines established by the EITI board. The work plan sets out measurable targets and timelines for the implementation of the agreed activities to attain the intended objectives.

The GHEITI Secretariat and the MSG in consultation with key stakeholders in January 2025, jointly developed a comprehensive work plan to guide the implementation of GHEITI’s activities for the period January – December 2025. The consultative process with stakeholders leading to the development of the 2025 work plan was very broad and comprehensive. Relevant State and non-state actors at the national and sub-national levels as well as industry players and Development Partners within and outside the MSG were involved in the process. Engagements were held with Development Partners such as the World Bank through the Ghana Landscape Restoration and Small-Scale Mining Project (GLRSSMP) Coordinating Unit, and NRGi who have agreed to provide technical and financial support for the implementation of some aspects of the work plan that are aligned with their respective institutional objectives.

There were also engagements with collaborative institutions such as the Office of the Registrar of Companies (ORC), Open Government Partnership (OGP), Ghana Integrity Initiative (GII), Public Interest and Accountability Committee (PIAC), African Centre for Energy Policy (ACEP), Centre for Extractive Development Africa (CEDA), Centre for Social Impact Studies (CeSis) among others, which provided technical inputs into the final workplan. Again, feedback (inputs and concerns) received from stakeholders at the national and subnational levels through GHEITI’s engagements/outreach programmes have been duly considered and featured into the work plan.

The work plan seeks to:

- Tackle the key fundamental challenges that still confront Ghana’s extractive sector;
- Facilitate Ghana’s EITI mainstreaming actual implementation/capture of Beneficial Ownership (BO) information in the system deployed as well as activities related to Ghana’s implementation of the Open Extractive Programme (OEP);
- Support the energy transition agenda through policy propositions and discussions with state actors;
- Contribute to the nation’s policy discourse and direction of enhancing accountability to supporting Government’s continuous pursuit to entrench the principles of good governance across the various sectors; and

- Help in domestic revenue mobilisation from the country's natural resources to support the economic transformation agenda of the Government.

This document therefore lays down the framework that links planned strategic activities, objectives and deliverables with clearly stated responsibilities, budget, timelines and expected outputs for the year. The MSG in order to achieve the work plan's objectives will among others, execute key activities towards ensuring continuous collaboration and engagement with key stakeholders to consolidate gains made from policy/legislative reforms to actual implementation of Beneficial Ownership (BO) regime under the Opening Extractives Programme (OEP), the energy transition, mainstreaming issues and engagement of Artisanal and Small Scale Mining (ASM) Sector players under the Ghana Landscape Restoration and Small-Scale Mining Project (GLRSSMP), just to mention a few. There will be a mid-year review of the work plan by the MSG to track progress of implementation with a view to ensuring that the planned activities, budget and timelines are realistic, and still in line with the broader national priorities/objectives of the country given the exigencies of the time.

In view of this, the work plan has been categorised into the following broad objectives to aid smooth implementation and monitoring.

The objectives include the following:

1. Enhance citizens participation in decisions around resource extraction along the value chain;
2. Show the impact of EITI to the Economy (Direct and Indirect Contribution);
3. To improve routine disclosure of Government, SOE and company Information (Production, export, sub-national transfers, quasi fiscal expenditures and state participation information through mainstreaming);
4. Capacity Building of the Secretariat, MSG and Other Stakeholders;
5. To strengthen the reporting or disclosure process of natural persons behind the ownership of corporate bodies with a view to reducing corruption and improving natural resource governance;
6. Strengthen Revenue Management and Natural Resource Governance; and
7. Promote stakeholder engagement in ASM

### **Justification and Scope of the Work Plan**

The current GHEITI work plan further entrenches transparency and accountability along the entire extractives value chain including license allocations, material payments and receipts, revenue collection, management and utilisation with a view to enhancing

development outcomes as espoused by the EITI Standard. The implementation of the activities in the work plan is well aligned with national priorities and can contribute effectively towards the promotion of good governance and achievement of Government Economic Transformation Agenda using our natural resource wealth.

Legislating the transparency and accountability provisions of the extractive industry governance alongside mainstreaming the data disclosures, continuous capacity building and stakeholder engagements on the GHEITI reports will empower the citizenry both at the local and national levels with the right information to participate effectively in decisions around our natural resources.

**2025 GHEITI ANNUAL WORKPLAN**

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
1	<b>Objective 1: Enhance Citizens Participation in Decisions around Resource Extraction along the Value Chain</b>	Resource Mobilisation - Management of	Engage stakeholders to validate the 2023 GHEITI Mining, Oil and Gas Sectors Reports	Stakeholders engaged to validate the 2023 GHEITI Mining, Oil and Gas Sectors Reports by 31 <sup>st</sup> December	Report on meetings	Increased public knowledge about extractive sector	GHEITI Sec/MSG	Oct-Dec.	20,692.30	296,0538	GoG
2		Natural Resources	Launch of the 2023 GHEITI Mining and Oil/Gas Sector Reconciliation Reports	2023 GHEITI Mining, and Oil/Gas Sector Reconciliation Reports launched by 31 <sup>th</sup> December	Meeting Report	Increased awareness on GHEITI Reports	GHEITI Sec/MSG	November – December	8,200.00	123,000.00	GoG
3			Print and distribute 140copies of the 2023 GHEITI Mining, Oil and Gas Sectors Reports for stakeholder	140 copies of the 2023 GHEITI Reports printed and distributed by 31 <sup>st</sup> December	Printed Copies of the Reports	Increased public access to GHEITI Reports	GHEITI Sec/MSG	November – December	5,333.34	80,000.00	GoG

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
4			institutions and public libraries Print 300 copies of the Abridge versions of the 2023 Mining, Oil and Gas Sector reports for outreach	300 copies of 2023 GHEITI Reports printed and distributed by 31 <sup>st</sup> December	Abridge Reports	Reports made available to the public	GHEITI Sec/MSG	November – December	6,394.23	66,500.00	GoG
5			Organise Media engagement with IFEJ/Editors on the 2023 GHEITI Mining, Oil and Gas Sectors Reports	Media engagement with IFEJ/Editors on the 2023 GHEITI Mining, Oil and Gas Sectors reports organized by 31 <sup>st</sup> December	Media Publications	Deeper understanding of the GHEITI Reports	GHEITI Sec/MSG	November – December	19,423	292,106	GoG
6			Stakeholders' engagement on the 2023 GHEITI Reports on	Stakeholders' engaged on the 2023 GHEITI Reports on Mining and Oil/Gas sectors	Report on meeting	Increased public access and awareness on the	GHEITI Sec/MSG	November – December	28,186.67	422,800.00	GoG

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
			Mining and Oil/Gas sectors (Western, Ahafo, Ashanti, Eastern and Upper East Regions) and participate in radio/media discussion	and participated in radio/media discussion by 31st December		GHEITI Reports					
7			Organise Community/District forum on the 2023 GHEITI Reports in Western, Ahafo, Ashanti, Eastern and Upper East Regions	Community/District forum on the 2023 GHEITI Reports organised in Western, Bono/Ahafo, Ashanti, and Upper East Eastern Regions by 30 <sup>th</sup> Dec.	Reports on meetings	Increased understanding of EITI data & extractive sector	GHEITI Sec/MSG	November – December	17,000.00	255,000.00	
8			Engage key stakeholders on the implementation of	Key stakeholders engaged on the implementation of findings	Reports on meetings	Informed Policy and practice change	GHEITI Sec/MSG	Sept.	4,000.00	60,000.00	NRGI

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
			findings and recommendations of the GHEITI Reports	and recommendations of the GHEITI Reports by 30 <sup>th</sup> Sept.							
9			Organise Sub-Committee workshop for developing 2021-2022 Data Summary Files	Sub-Committee workshop for developing 2021-2022 Data Summary Files by 30 <sup>th</sup> June	Report	Increased public access and awareness on the GHEITI Reports	GHEITI Sec/MSG	Feb - June	6,666.67	100,000.00	GoG
10			Organise Sub-Committee workshop for developing 2023 Data Summary Files	Sub-Committee workshop for developing 2023 Data Summary Files by 31 <sup>st</sup> December	Report	Increased public access and awareness on the GHEITI Reports	GHEITI Sec/MSG	Nov - Dec	6,666.67	100,000.00	GoG
11			Organise national dialogue on Ghana's Critical Minerals	National dialogue on Ghana's Critical Minerals	Report	Increased understanding of EITI data &	GHEITI Sec/MSG	Mar-June	16,000.00	240,000.00	



No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
			Minerals Policy and the Atlantic Lithium Contract	Policy and the Atlantic Lithium Contract organized by 30 <sup>th</sup> June.		extractive sector					
12			Develop a policy brief on energy transition and critical minerals and organise technical round table to discuss the policy brief	Policy brief developed and technical round table to discuss the policy brief organised by 30 <sup>th</sup> March.	Policy Brief	Informed policy	GHEITI Sec/MSG	March	18,538.46	150,000.00	
13			Develop a policy brief on Illicit Financial Flow (IFF) risks in the ASM sector and organise a policy round table with relevant MDAs on how to	Policy brief developed and technical round table to discuss the policy brief organised by 30 <sup>th</sup> March.	Policy Brief	Informed policy	GHEITI Sec/MSG	March	17,538.46	160,000.00	

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
			address the identified gaps and weaknesses								
14			Implement the GRA revenue solution - organise a technical round table with the management and heads of relevant institutions on the recommendations.	GRA revenue solution implemented- Technical round table with the management and heads of relevant institutions organised on the recommendations by 30 <sup>th</sup> April.	Report	Increased revenue	GHEITI Sec/MSG	April	16,538.46	120,000.00	
15			Organise GHEITI Annual Retreat for stocktaking and workplan preparation	GHEITI Annual Retreat for stocktaking and workplan preparation organised by 30 <sup>th</sup> January	Report; Draft Workplan	Enhanced performance and aid in future planning	GHEITI Sec/MSG	January	23,346.15	350,000.00	GoG

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
16	<b>OBJECTIVE 2: To improve routine disclosure of Government, SOE and company Information (Production, export, sub-national transfers, quasi fiscal expenditures and state participation information through mainstreaming)</b>	Management of Natural Resources	Prepare draft 2023 GHEITI Mining, Oil and Gas (Contextual) Reports	Draft 2023 GHEITI Mining, Oil and Gas (Contextual) Reports prepared by 30 <sup>th</sup> November	Draft report	Increased understanding of the extractive sector	GHEITI Sec/MSG	Feb-November	16,535	248,028.00	GoG
17			Prepare draft 2023 GHEITI Mining, Oil and Gas Reconciliation Reports	Draft 2023 GHEITI Mining, Oil and Gas Reconciliation Reports prepared by 30 <sup>th</sup> November	Draft report	Increased understanding of the extractive sector	GHEITI Sec/MSG/ Selected Consultancy Firm	Feb-November	100,000.00	1,500,000.00	GoG
18			Organise fifteen (15) meetings to review the 2023 GHEITI Mining and Oil/Gas Sector Reconciliation Reports	Fifteen (15) meetings to review the 2023 GHEITI Mining and Oil/Gas Sector Reconciliation Report organised by 31 <sup>st</sup> December	Draft 2023 GHEITI Mining and Oil/Gas Sector Reconciliation Report; Minutes of Meetings	Increased Transparency and Accountability in the Extractive	GHEITI Sec/MSG	March - December	30,000	450,000	GoG
19			Produce Abridge versions of	Abridge versions of the Mining, Oil	Abridge Reports	Increased public access to	GHEITI Sec/MSG	November –	5,000.00	75,000.00	

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
			the 2023 Mining, Oil and Gas Sector reports for outreach	and Gas Reports produced by 31 <sup>st</sup> December		GHEITI Reports		December			
20			Produce Summary versions of the findings and recommendations of the 2023 Mining, Oil and Gas Sector reports	Summary versions of the findings and recommendations of the 2023 Mining, Oil and Gas Sector reports produced by 31st December	Summary version of the findings and recommendations of the report	Increased awareness on the findings and recommendations in the 2023 GHEITI reports	GHEITI Sec/MSG	November – December	3000.00	45,000.00	
21			Publication of the Summary versions of the findings and recommendations of the 2023 Mining, Oil and Gas Sector	Summary versions of the findings and recommendations of the 2023 Mining, Oil and Gas Sector reports published in the major	Newspaper extract	Increased awareness on the findings and recommendations in the 2023 GHEITI reports	GHEITI Sec/MSG	November – December	5,000.00	75,000.00	Chamber of Mines/ Ghana Upstream Petroleum Chamber

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
			reports in the major newspapers (Graphic, Times, B&FT)	newspapers by 31 <sup>st</sup> December							
22			Write to put on notice institutions affected by GHEITI Reconciliation Report's recommendations and their required actions	Institutions affected by GHEITI Report's recommendations, and their required actions written to by 30 <sup>th</sup> June.	Report	Increased Policy and practice change	GHEITI Sec/MSG	June	-	-	GoG
23	<b>OBJECTIVE 3: Show the impact of EITI to the Economy (Direct and Indirect Contribution)</b>	Provide regular interaction between the national and the subnational level	Computation of Government's take in the mining sector	Verification of Projects funded by the MDF by 30 <sup>th</sup> June.	Report	Transparency in Government share in Mineral Rent	GHEITI Sec/MSG	June	15,000	156,000.00	

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
24		Leverage on existing communication platforms of the Ellemabelle District Assembly (EDA), including website and townhall events, to sensitize communities on the energy	Collaborate with Ellemabelle District Assembly to sensitise communities on energy transition	Sensitised communities on energy transition in collaboration with Ellemabelle District Assembly	Report	Improved community participation in discussions around extractives	GHEITI Sec/MSG/CEDA	Jan - May	610.13	10.000	Int. Sec.

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
		transition phenomena									
25		To leverage on existing communication platforms of ENI and Ghana Gas, including website and townhall events, to sensitize	Collaborate with ENI and Ghana Gas to sensitize communities on energy transition	Sensitized communities on energy transition in collaboration with ENI and Ghana Gas	Report	Enhanced dissemination of information on energy transition.	GHEITI Sec/MSG/CEDA	Jan - Jun	610	10,000	Int. Sec.

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
26		communities on the energy transition phenomena									
		To provide a platform for Ellembelle MSG/ETC to engage communities with significant fossil fuel installations on key energy	Organise three (3) townhall event on energy transition	Three(3) townhall events on energy transition organised	Report	Communities with fossil fuel installations are engaged on energy transition.	GHEITI Sec/MSG/CEDA	Jan – May	539.96	8,850	Int. Sec.



No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
		transition issues									
27		Capacities of the local MSG and EETC on key concepts of energy transition.	Conduct capacity building session on Energy Transition for Trainer of Trainers (TOT)	Ellembelle MSG and Ellembelle Energy Transition Committee trained	Report	Enhanced capacities of the local MSG and EETC on key concepts of energy transition.	GHEITI Sec/MSG/CEDA	February	1513.118	24800	Int Sec
28		To provide a platform to educate and sensitise community members	Institute a live monthly radio programme on energy transition for 6 months	A live monthly radio programme on energy transition instituted for six (6) months	Report	Community members are educated and sensitised on energy transition and EITI related matters.	GHEITI Sec/MSG/CEDA		1037.22	17,000.00	Int Sec

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
		rs on energy transition and related EITI matters									
29		Sub-national Engagement.	Organise community engagements in Obuasi and Prestea Huni Valley.	Engagement of communities in Obuasi and Ellembelle on the findings and recommendations from GHEITI reports.	Report	Communities are informed about the findings and recommendations from the GHEITI reports.	Sub-national MSG.				
30			Tracking of the use of Mineral Royalties in Prestea Huni Valley and Obuasi	Tracked use of Mineral Royalties by 31 <sup>st</sup> December	Report	Enhanced accountability on the utilisation of Mineral Royalties.	Sub-national MSG				
31	<b>OBJECTIVE 4: Capacity Building of the</b>	Oversight transparency and	Train the Reporting Entities and the MSG on the 2023	Reporting Entities and the MSG trained on the EITI data Collection	Report	Increased understanding of the data collection	GHEITI Sec/MSG	Feb. - March	13,334	200,000	GoG

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
	<b>Secretariat, MSG and Other Stakeholders</b>	accountability	EITI data Collection template and operations of the EITI	templates by 30th June		templates by the reporting entities					
32			Orient Report institutions/s takeholders on the operations of the Ghana EITI	Reporting Institutions and Stakeholders oriented on the operations of the Ghana EITI by 30 <sup>th</sup> March	Report on Meetings	Increased understanding of the Ghana EITI operations	GHEITI Sec/MSG	Feb. – March	12,121.21	80,000.00	GoG
33			Implementation of action plan from GHEITI Mainstreaming Feasibility Study	GHEITI Secretariat, MSG and Other Stakeholders' capacity built on Mainstreaming by 30 <sup>th</sup> Dec.	Report	Enhanced systematic disclosure	GHEITI Sec/MSG	June – Dec.	20,000.00	208,000.00	
34			Build Capacity of MSG/ Secretariat Members on Natural Resource	Capacity of MSG/ Secretariat Members built on Natural Resource accounting and	Training Report	Enhanced capacity of MSG/Secretariat Members	GHEITI MSG/Sec	June - Dec	50,000.00	520,000.00	NRGI

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
			accounting and World fiscal system	World fiscal system by 30 <sup>th</sup> December							
35			Host international missions on EITI-related issues by 30 <sup>th</sup> Dec	International missions on EITI-related issues hosted	Report on Meetings	Enhanced capacity and visibility	GHEITI Sec/ MSG	Jun - Dec	5,800	87,000	GoG
36			Engage Parliamentary Committee on Energy and Natural Resources	Technical round table meeting to discuss lessons learnt from the Study Tour in Tanzania by 30 <sup>th</sup> June.	Report	Improved knowledge in	GHEITI Sec/MSG	June -	30,769.23	320,000.00	
37			Organise quarterly MSG meetings to do core business	Quarterly MSG meetings to do core business Organised by 30 <sup>th</sup> Dec	Training Report	Improved sector Governance and oversight by MSG	GHEITI Sec/MSG	Jan. - Dec.	30,769.23	320,000.00	GoG
38	<b>OBJECTIVE 5: To strengthen the reporting or disclosure</b>	Reforms to strengthen transparency	Facilitate OEP quarterly steering committee meetings	OEP quarterly steering committee meetings facilitated by 30 <sup>th</sup> Dec	Report on Meetings	Improved reforms to strengthen transparency	GHEITI	Feb. - Dec			IS /NRGI

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
39	<b>process of natural persons behind the ownership of corporate bodies with a view to reducing corruption and improving natural resource governance</b>		Participate in partnership meeting between ORC and GHEITI	Participated in partnership meeting between ORC and GHEITI by 30 <sup>th</sup> Dec	Report on Meetings	Improved collaboration and networking between ORC and GHEITI			14,000	200,000	
40			Organise meetings between ORC, Mineral Commission (MC) and Petroleum Commission (PC) their respective BO disclosures	Meetings between ORC, MC and PC organised on their respective BO disclosures by 30 <sup>th</sup> April	Report on Meetings	Improved integration of BO systems between ORC, MC and PC	GHEITI Sec/MSG/Consultant	March-April	50,000.00	520,000.00	IS /NRGI
41			<b>OBJECTIVE 6: Strengthen Revenue Management and Natural</b>	Organise a mid-year review to discuss work plan implementation progress	Mid-year review meeting to discuss work plan implementation progress organised by 30 <sup>th</sup> July	Report on Meetings	Tracked implementation progress and way forward – M&E	GHEITI Sec/MSG	July	6,807.69	64,000.00

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
42	<b>Resource Governance</b>		Organise meetings for various subcommittees under GHEITI	Meetings for various subcommittees under GHEITI organised by 30 <sup>th</sup> Dec.	Meetings Reports	Increased coordination and collaboration	GHEITI Sec/MSG	Jan. – Dec.	17,307.69	180,000.00	GoG
43			Review of Rules and Procedure Report	Rules and Procedure Report reviewed by 30 <sup>th</sup> June	Revised Rules and Procedure	Improved knowledge in EITI Activities	GHEITI Sec/MSG	Jan. – June	19,300.00	200,720.00	GoG
44		Collaboration and networking	Engage EITI Stakeholder Institutions (EPA, MDF, OASL, MIIF, GNGC, PMMC, GIADEC, GISDEC) on the EITI process and implementation (Courtesy Call) by 30 <sup>th</sup> Dec.	EITI Stakeholder Institutions (MDF, MIIF, GNGC, OASL, PMMC, GIADEC, GISDEC) engaged	Report on Meetings	Improved collaboration and networking	GHEITI Sec/MSG	Mar-Dec.	9,615.38	100,000.00	GoG

No.	Objective	Rationale:	Activities	Output	Means of Verification	Outcomes	Responsible party	Timeline	Cost (\$)	Cost (GHS)	Funding source
45	<b>OBJECTIVE:7 Promote stakeholder engagement in ASM</b>	To promote transparency in all aspects of the extractive sector	Upgrade GHEITI website and develop websites for 17 EITI Reporting Entities	GHEITI website upgraded and websites developed for 17 Reporting Entities by 30 <sup>th</sup> Sept.	Upgraded GHEITI Website and 17 websites for Reporting Entities	Enhanced systematic disclosures of data	GHEITI Sec/MSG	Mar. - Sept.	20,000.00	208,000.00	WB
46			Train GHEITI Staff and key stakeholders on websites developed	GHEITI Staff and key stakeholders trained on the websites developed by 30 <sup>th</sup> Nov	Training Report	Enhanced capacity, Efficient data reporting, Timely reporting, and continuous improvement.	GHEITI MSG/Sec	Mar. – Nov.	12,692.31	132,000.00	WB
47			Renewal of Hosting for GHEITI's website	Hosting services of GHEITI's website extended.	Hosting of GHEITI's website renewed.	Enhanced systematic disclosures of data	Consultant	Feb-Mar	2,000	20,249.17	WB
<b>Total</b>									<b>707,886.58</b>	<b>11,449,601</b>	

\$1 : GHS15